

Agenda for Meeting:

- Revisit the features that were discussed in the previous semester, verify that the features are still greenlit for implementation
 - Special attention to the payment gateway to ensure that it doesn't conflict with WSU policy
- Ask about client schedule and determine the best meeting times for check-ins and planning
- Give high-level overview of timeline to hand-off finalized project to client

Notes:

- Payment gateway needs to be put on hold, client will look into rules for RSOs accepting donations from external services
- AI web scraping for Instagram page, web chatbot assistant, blog post management, and editable color scheme all approved by client
- Client is most free during the evenings for the week, but is busy Sep 29th with other responsibilities, plan to have progress report on Sep 22nd
- Went over sprint plan, promised client that the website will be accessible on the internet by end of September